SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:06 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 828 Const Calendar Day: 351 Date: 21-May-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:00am  06:30 pm Break: 00:30 Over Time: 04:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

In the morning , | had to go to Dutra yard in Alameda for the fender concrete pour . | had to load my
concrete test equipments & cylinders . | left at 6:20 AM.

Conco concrete pump & crews came to the site at 6:45 AM. Crews had to work on the concrete pour for
sections RN 4B & RN 4C

Crews had to set the pump , connect the hoses . They were done at 7:00 AM. The 1st concrete truck
came to the site at 7:10 AM. Crews had to prime the pump . They were done at 7:20 AM.

The concrete pour started at 7:25 AM. 107 cubic meters were delivered to the site & used . | had to
make 4 test cylinders .

Justin & Mohammad had to cover the concrete pour after 9:15 AM. to the end of the pour .

| had to leave Dutra yard at 9:15 AM. to work on the structural bolts in splice 3 in the North & West
tower shafts . | was in the field at 9:45 AM.

Richard , Pablo , Alex , & Mathew had to work on the bolts . They started in the North tower shaft .
Richard had to stab 21 bolts from the outside using 240 mm. bolts. DHGM 270020 . He had to use the
crane & man basket ,

Pablo , Alex , & Mathew had to install the washers , nut, snug , mark 2/3 turn , & tension the bolts .
They were done at 10:00 AM.

After that , crews had to mobilize their tools equipments , reroute the air line to the West tower shaft ,
stab 42 bolt using 270 mm. bolts DHGM270002 , install washers , nuts , snug , mark 2/3 turn , & tension
the bolts . They started at 10:30 AM. Crews were done at 1:00 PM.

Then , crews had to wrap up their tools & equipments , & pull out them out of the site . They were done
at 1:30 PM.

Mathew , Brian , & | had to test the bolts . Crews started in the West tower shaft at 10:30 AM. Crews
were done at 11:00 AM. They started in the West tower shaft at 1:00 PM. Crews were done at 1:10 PM.

In the afternoon , the top plates & bolts for the facade at 47 meters were delivered to the site . The
facade boxes were cleaned & vacuumed earlier by the labors .

Richard left at 3:00 PM. Mathew left at 5:15 PM. Rigoverto joined Pablo & Alex to work on the top of the
facade at 3:00 PM.

Nicolaus flew & set the top of the facade for the East & West facade on the E line . He set the North &
South top plates on the W line . He was done at 2:30 PM.

Rigoverto & Pablo had to erect the top plate of the East facade . They had to install chain falls to lower
& set the plate from the crane .
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Nicolaus flew the top plate for the East facade at 3:30 PM. Crews were done setting the plate at 4:00
PM. Crews had to prepare the West top plates to be lifted & set on the top of the facade , but the crane
was pulled out .

Alex & Mathew had to prepare the bolts . They had to sort the bolts according to their locations , lower
their tools , equipments , reroute the air hoses , & work with the other crews on the facade top plates .

Casey & Augie had to work on the barge rigging materials to & from the site & they had to work with
the tower removal crews .

Anthony , Jacob , Jonathon , & Robert continued to work on the removal of the erection tower . Crews
had to cut & pull out of the site the 1st tier from the top of the footing box to elevation 23 meters on the
North & West sides . Crews started on the North side . They had to remove the K truss , then the West K
truss & set them on the barge . The West K truss was on the barge at 2:30 PM.

After that , they had to pull the North West vertical & the South section of the platform at 38 meters , fly
, & set the platform at the E line . They were done at 4:40 PM. The tug boats had to mobilize the crane to
the South side of the footing box .

Then , crews had to work on the South K truss . They started to cut the top connections at 4:50 PM.

All tower crews were done at 7:00 PM. They left at 7:15 PM.

Certified Coating crews came to the site at 1:30 PM. Richard & Victor had to work on splice 3 on the
North & West tower shaft . They had to clean , & apply Zinc primer coat on the newly installed bolts .

Bill flew the painters to the West tower shaft at 1:35 PM.

In addition to that , crews had to clean the splice plates in the areas where the tie back plates were
installed , & work on the damaged areas caused by installing or removing of the plates .. Crews were done
at 5:40 PM.

Casey had to check on the painters . Check Casey report for the painters detailed activities

In the office , | had to work on the concrete tickets , work on my report . | was done at 6:30 AM.

04-0120F4 Bid Item: 053 T-L01-SFN.053 Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 D
Ironworker JNM CASEY LUX 8.00 4.00 0.00 12.00 D
Ironworker JNM JACOB MECHE 8.00 4.00 0.00 12.00 D
Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 D
Ironworker JNM Robert Larue 8.00 4.00 0.00 12.00 D
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 D
Ironworker APP Alex Blanco 8.00 4.00 0.00 12.00 D
Operator OTH WILLIAM ALGER 8.00 4.00 0.00 12.00 D
Ironworker JNM PABLO RAMIREZ 8.00 4.00 0.00 12.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 4.00 0.00 4.00 D
Operator JNM JEFFREY KELLER 8.00 4.00 0.00 12.00 D
Operator JNM NEIL CALDWELL 8.00 4.00 0.00 12.00 D
Operator OTH NICOLAUS SHAFER 8.00 4.00 0.00 12.00 D
Ironworker JNM RYAN EVANCHIK 8.00 4.00 0.00 12.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

000743 Marine, Barge, Flexifloat 1 EM1010 No

800 400 000 0.0 []
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001426 Marine, Barge, Crane Barge 1 No
8.00 4.00 0.00 0.00 []
2006 Equipment, Crane, Manitowoc 4100 Series 2 No
800 400 000 0.0 []
2154 EQUIPMENT, CRANE, 60 TON No
800 400 000 0.0 []
04-0120F4 Bid Item: 078 T-LO3-ENE.078 Tower Lift 03 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ CERTIFIED COATINGS COMPANY
Painter JINM RICHARD SALCIDO 2.00 3.00 0.00 5.00 []
Painter APP Victor Ruiz 2.00 3.00 0.00 5.00 []
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